
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:37 PM
Run date

Time

Reviewer: Woods, Mark 28-Sep-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Awal, Mohammad
Diary #: 044 Date: 09-May-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 974

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Welding:( QA J Lizardo)

13 M Diaphragm:

Welding of shear plate to diaphragm plate connection ( Weld #102) in progress.

9 M Diaphragm

Welding perimeter channels in progress.

Qc personnel monitoring in progress welding.

Shear Plates/Eletro-Slag Welding (QA: W. Clifford)

Repair welding of shear plate UT reject identified as WN: E045 ( Weld "F"). Ref. RWR-201205-002 in
progress.

QC personnel Monitoring in process welding.

QC personnel performing UT of shear plates.

Details of welding operation are available in QA reports.

painting: (QA Charlie Stewart)

Splice #4 at Elevation 145m did some additional adhesion test. Some of the test failed and some passed.
Details available in QA report. CCC agreed to remove paint from the splice plates that failed the adhesion
test and repaint them.

We did survey of tower painting with CCC and METS personnel. All the field repairs for the painting done
in China done from elevation 145m to 53m. All the field splice painting and façade plates paint done from
elevation 145m to 53m. CCC will repaint rejected paint in splice #4. Non-skid surface coating at elevation
89m and above have not received any non-skid surface coating. The surface area at 77m elevation and
below have received a non-skid surface coating. However the coating exhibits layers of rust covering the
surface. Non-skid surface 77m elevation and below the surface will be removed and reapplied. The
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surfaces at 89M and above will have new non-skid surface and also 13m diaphragm will have new non-
skid surface. The cost will be covered in CCO 94S1.

CCO 201 Work.:

Matt Holt and his crew installed signs "Not for Tie Off" and providing additional padeyes at tower façade
elevations 145m and 77m.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

APP MAN MAIronworker 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

JNM XIAO JIAN WANIronworker 8.00 2.00 0.00 10.00

JNM HAN YUWelder 8.00 2.00 0.00 10.00

JNM Luo HUAWelder 8.00 2.00 0.00 10.00

JNM JIN PEI WANGIronworker 8.00 2.00 0.00 10.00

APP Kenneth ChappellWelder 8.00 2.00 0.00 10.00

JNM ANDREW MEADEIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

FOR ENRIQUE ROBLESIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

Bid Item: 001 0-HLF-000.201CCO-201 Handrails & Ladders at Strut Façade

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP LONNY CANDELARIAIronworker 8.00 0.00 0.00 8.00

APP JONATHON BISKNERIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

FOR MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00
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